
CLASSIFICATION:   UNCLASSIFIED

BUDGET ITEM JUSTIFICATION SHEET DATE:
P-40 February 2004

APPROPRIATION/BUDGET ACTIVITY P-1 ITEM NOMENCLATURE
OTHER PROCUREMENT, NAVY  AEGIS SUPPORT EQUIPMENT / 524600/524605
Program Element for Code B Items: Other Related Program Elements

    0604307N
FY 2002 and ID To

Prior Yrs Code FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 FY 2008 FY 2009 FY 2010 Complete Total

QUANTITY
COST
(In Millions) $390.8 A $152.2 $96.7 $57.5 $107.1 $81.7 $104.7 $87.5 TBD $1,078.2
SPARES COST
(In Millions) $5.4 $2.0 $2.8 $2.5 $1.8 $2.3 $2.6 $2.5 TBD $21.9

PROGRAM DESCRIPTION/JUSTIFICATION:

Description Applicable Hulls
CG Baseline 1 SPY-1A RADAR F/F CG 47 - CG 51

               Aegis Display System Mark I
Mark 26 Launching System
LAMPS Mark III Helicopter
MK 116 MOD 4 Underwater Fire Control
UYK-7/20 Computers

CG Baseline 2   CG Baseline 1 Plus F/F CG 52 - CG 58
Tomahawk Weapon System
Anti-Submarine Warfare Upgrade SQQ-89
MK 41 Vertical Launch System in place of MK 26
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1. This program provides equipment for shore facilities and for shipboard upgrades to support the battle readiness of AEGIS Cruisers and Destroyers in the following areas:  a. Special Tooling and Test Equipment for AEGIS unique 
depots; b. Computer, displays and simulators for the AEGIS Computer Center (ACC) at Dahlgren, VA; c. Weapon/Combat System equipments for the Surface Combat Systems Center (SCSC) at Wallops Island, VA; d. Weapon 
System Training equipment for the AEGIS Training & Readiness Center (ATRC) at Dahlgren, VA; e. AEGIS Weapon System ORDALT procurement;  f.  AEGIS Weapon System SHIPALT procurement; g. Class Common Equipment to 
support shorter Regular Overhauls and Selected Restricted Availabilities.  Includes Weapon and Ship System Components that require long repair turn-around; h. Field Activity Integrated Communications Equipment; i. Engineering 
Control and Surveillance Equipment (ECSE); j. CG Conversion Landbased Site Equipment  k. Shipboard equipment and ORDALT installation; l. Area Air Defense Commander (AADC) site equipment.

2.  The FY 2003-09 funds will be used to upgrade three centers (AEGIS Computer Center, AEGIS Training & Readiness Center, and Surface Combat Systems Center) to properly accommodate CG 47 and DDG 51 Combat System 
Baselines and to provide shipboard SHIPALT and ORDALT equipments for existing Cruiser and Destroyer Baselines.  Funding is also for the installation of equipment including the Fleet Modernization Program, training equipment, 
and other shore facilities.  These include, among others, the following major Weapon/Combat systems:     



CLASSIFICATION:   UNCLASSIFIED

BUDGET ITEM JUSTIFICATION SHEET DATE:
P-40 CONTINUATION

APPROPRIATION/BUDGET ACTIVITY P-1 ITEM NOMENCLATURE
OTHER PROCUREMENT, NAVY BA-4  Ordnance Support Equipment  AEGIS SUPPORT EQUIPMENT / 524600/524605
Program Element for Code B Items: Other Related Program Elements

 

Description: Applicable Hulls: Description: Applicable Hulls:
CG Baseline 3A CG Baseline 2 plus B/F CG 59 - CG 64 DDG Baseline 4 CG Baseline 3 plus F/F DDG 51- DDG 67

SPY-1B RADAR in place of SPY-1A     SPY-1D RADAR in place of SPY-1b
UYQ-21 Displays in place of UYA-4        MK 160 Gun Computing System in place of MK 86
Backfit UYK-43 (LoBoy)/44 Computers UYK-43/44 Computers in place of UYK-7/20S
 

CG  Baseline 4 CG Baseline 3 plus F/F CG 65 - CG 73 DDG Baseline 5 DDG Baseline 4 plus F/F DDG 68 - DDG 78 
Vertical Launch ASROC Joint Tactical Information Distribution
SM-2 Missile Upgrade System (JTIDS/Command & Control (C2P)
UYK-43/44 Computers in place of UYK-7/20S

Tactical Data Information Exchange System (TADIX B)TAC
CG Baseline 6.1 CG Baseline 4 plus B/F CGS 59, 65, 66, AN/SLQ-32(V) 3 Active Electronic Countermeasures (ECM)

CEC, ADS MK 6 MOD 2, 68, 69 & 71 Aegis Extended Range (ER) Missile
UYQ-70 Partial, NGP/Optical Disk,  
CLDS, Armed Helo, SGS, SARTIS

DDG Baseline DDG Baseline 5 plus F/F DDG 79 - DDG 84
6 Phase 1 ORTS Upgrade, ECM Upgrade, ACTS Rehost

CG Baseline 7.1.C CG Baseline 2, 3, 4, & 6 plus B/F CG 52 - 73  SQQ-89 (V) 10, ATWCS Phase 2
DDG Baseline 7 AN/UYQ-70, Doppler SONAR Velocity
Land Attack
Advanced Architecture DDG Baseline DDG Baseline 6 Phase 1 plus F/F  DDG 85 - DDG 90

6 Phase 3 Upgrades to AN/UYQ-70 Display Suite B/F  DDG 79 - DDG 84  
Upgrades to ORTS, CEC, NAVSSI Blk III,
CDLMS, JTT, ESSM, STAMO Mods, SPY Mods, and
for F/F only SQQ-89(V)14 & ALIS

DDG Baseline DDG Baseline 6 Phase 3 plus F/F DDG 91 - 112
7.1/7.1R SQQ-89(V)15, SPY-1D(V)

Advanced Computing, Remote Minehunting, NAVSSI Blk IV,
Hawklink KuBand, MK 160 MOD 9, COTS Refresh (7.1R)

3.  No ERF, D funds included in these exhibits.
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FEBRUARY 2004

Combat Direction Finding (CDF)



CLASSIFICATION:   UNCLASSIFIED
WEAPONS SYSTEM COST ANALYSIS AEGIS Weapon System DATE:

P-5 AEGIS WEAPON SYSTEM FEBRUARY 2004
  APPROPRIATION/BUDGET ACTIVITY  ID Code P-1 ITEM NOMENCLATURE/SUBHEAD  
Other Procurement, Navy  / BA-4  

A AEGIS SUPPORT EQUIPMENT  524600 / 524605  / A4L7
TOTAL COST IN THOUSANDS OF DOLLARS

COST ELEMENT OF COST ID FY 2002 and FY 2003 FY 2004
CODE Code Prior Yrs

Total Cost Quantity Unit Cost Total Cost Quantity Unit Cost Total Cost Quantity Unit Cost Total Cost Quantity Unit Cost Total Cost

SPONSOR N76

L7001 DEPOT SPECIAL TOOLING/TEST EQPT 7,767 1,618 891 870

L7003 AEGIS COMPUTER CENTER EQPT 7,576 5,415 3,151 1,175

L7005 SMARTSHIP SYSTEMS 112,482 12,588 5,030 0

L7006 SURFACE COMBAT SYSTEMS CENTER EQPT 6,761 4,164 1,746 2,288

L7007 AEGIS TRAINING & READINESS CENTER 5,882 2,043 1,780 1,816

L7010 AEGIS WEAPON SYSTEM ORDALTS 42,837 8,207 5,661 6,664

L7011 AEGIS WEAPON SYSTEM SHIPALTS 60,471 67,114 40,049 17,190

L7013 CLASS COMMON EQUIPMENT 4,596 1,000 2,000 2,000

L7016 FIELD ACT'Y INTEGRATED COMM EQPT 1,429 392 400 0

L7021 CG CONVERSION 67,305 0 0 0

L7022 AADC 0 19,463 0 0

L7023 IBS SYSTEMS 0 1,800 4,200 0

L7067 USS COLE  RESTORATION 10,500 0 0 0

L7070 COMBAT SUPPORT SHIPALTS 0 0 13,468 10,200

L7600 INSTALLATION OF EQPT, FMP 63,204 28,425 18,293 15,314

  

 390,810 152,229 96,669 57,517
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FY 2005



CLASSIFICATION:   UNCLASSIFIED
BUDGET PROCUREMENT HISTORY AND PLANNING EXHIBIT (P-5A) AEGIS Weapon System DATE :     FEBRUARY 2004

B.   APPROPRIATION/BUDGET ACTIVITY         C.   P-1 ITEM NOMENCLATURE SUBHEAD

Other Procurement, Navy AEGIS SUPPORT EQUIPMENT  524600/524605 A4L7

CONTRACT DATE OF SPECS DATE

Cost Element/ QTY UNIT LOCATION RFP ISSUE METHOD CONTRACTOR AWARD FIRST AVAILABLE REVISIONS

FISCAL YEAR COST OF PCO DATE & TYPE AND LOCATION DATE DELIVERY NOW AVAILABLE

FISCAL YEAR 2003
L7003

AEGIS COMPUTER CENTER

COMMERCIAL SYS MOD 1 LOT 927 NSWC DD 10/02 FP VARIOUS 01/03 6/03 YES

CABLES 1 LOT 200 NSWC DD 10/02 FP VARIOUS 01/03 6/03 YES

ASTATS SIM/EMULATORS 1 LOT 4288 NSWC DD 10/02 FP SABTECH-CALIFORNIA 01/03 8/03 YES

L7005

SMARTSHIP SYSTEMS

SMARTSHIP UPGRADE (CG) 1 5200 NAVSEA N/A CP NORTHROP GRUMMAN 5/03 11/03 YES

ENGINEERING 1 LOT 3757 NAVSEA N/A WR N/A N/A N/A N/A

LOGISTICS 1 LOT 300 NAVSEA N/A WR N/A N/A N/A N/A

TRAINING 1 LOT 831 NAVSEA N/A WR N/A N/A N/A N/A

WIRELESS COMMS 1 LOT 2500 NAVSEA N/A CP TBD 03/03 01/03 YES

L7006

SCSC

COTS UPGRADES 1 LOT 1709 NSWC DD 10/02 FP VARIOUS 1/03 10/03 YES

COMMERCIAL WATER SKID 1 500 COSCSC 11/02 FP COMPETITIVE AWARD 1/03 8/03 YES

SUPPORT EQUIPMENT 1 LOT 1337 COSCSC 11/02 FP VARIOUS 1/03 10/03 YES

EQUIPMENT ACTIVATION 1 LOT 618 NSWC DD 11/02 FPAW LOCKHEED MARTIN- NJ 12/02 10/03 YES

L7007

ATRC

COTS MODERNIZATION 1 LOT 2043 NSWC DD 10/02 FP VARIOUS 1/03 10/03 YES

   AND SWITCHING

D.    REMARKS
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CLASSIFICATION:   UNCLASSIFIED
BUDGET PROCUREMENT HISTORY AND PLANNING EXHIBIT (P-5A) AEGIS Weapon System DATE :     FEBRUARY 2004

B.   APPROPRIATION/BUDGET ACTIVITY         C.   P-1 ITEM NOMENCLATURE SUBHEAD

Other Procurement, Navy AEGIS SUPPORT EQUIPMENT  524600 / 524605 A4L7
CONTRACT DATE OF SPECS DATE

Cost Element/ QTY UNIT LOCATION RFP ISSUE METHOD CONTRACTOR AWARD FIRST AVAILABLE REVISIONS

FISCAL YEAR COST OF PCO DATE & TYPE AND LOCATION DATE DELIVERY NOW AVAILABLE

FISCAL YEAR 2003 (cont)

L7010

AWS ORDALTS

B600 PRINTER REPLACEMENT O/A 30 10 NAVSEA 09/02 BOA LM GES - NEW JERSEY 1/03 12/03 YES

ACSSFC INPUT SAFETY O/A 1 LOT 1026 NSWC PHD 12/02 FP COMPETITIVE AWARD 1/03 5/03 YES

MK 84 FC-72 FLUID REMOVAL O/A 1 LOT 2500 NSWC PHD 12/02 FP COMPETITIVE AWARD 1/03 5/03 YES

MK 26 LAUNCHER SAFETY O/A 5 192 NSWC PHD 11/02 FP COMPETITIVE AWARD 1/03 5/03 YES

CND/SONAR TEMP CONTROL VALVE O/A 1 LOT 3421 NSWC PHD 11/02 FP COMPETITIVE AWARD 1/03 5/03 YES

L7011

AWS SHIPALTS

TIP CABINETS 4 800 NAVSEA 10/02 BOA LM GES - NEW JERSEY 12/02 12/03 YES

TIP SWITCHES 7 50 NSWC PHD 10/02 FP VARIOUS 12/02 12/03 YES

SGS IN-LINE KITS 25 112 NAWCAD/PAX 10/02 FP VARIOUS 12/02 12/03 YES

SPY FLEX HOSE KITS 10 224 NSWC PHD 10/02 FP VARIOUS 12/02 12/03 YES

ORTS NET SHIPSETS 4 207 NSWC PHD 10/02 FP VARIOUS 12/02 12/03 YES

UYK-43 CARDS 143 10 NAVSEA 10/02 BOA LM TDS - MINNESOTA 12/02 12/03 YES

Q-70's FOR DDG 80 1 LOT 9075 NAVSEA 10/02 BOA LM TDS - MINNESOTA 12/02 12/03 YES

Q-70's FOR DDG 84 1 LOT 6800 NAVSEA 10/02 BOA LM GES - NEW JERSEY 12/02 12/03 YES

Q-70 SUPPORT EQUIPMENT 1 LOT 9031 VARIOUS 10/02 FP VARIOUS 12/02 12/03 YES

NGPs for DDGs 32 200 NAVSEA 11/02 BOA LM TDS - MINNESOTA 12/02 6/03 YES

SUPPORT EQUIPMENT DDGs 1 LOT 20160 VARIOUS 11/02 FP VARIOUS 12/02 6/03 YES

Q-70 GUNS EQUIPMENT for DDGs 3 1600 NSWC/LOUIS 10/02 FP LM TDS - MINNESOTA 11/02 1/04 YES

D.    REMARKS: 
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CLASSIFICATION:   UNCLASSIFIED
BUDGET PROCUREMENT HISTORY AND PLANNING EXHIBIT (P-5A) AEGIS Weapon System DATE :     FEBRUARY 2004

B.   APPROPRIATION/BUDGET ACTIVITY         C.   P-1 ITEM NOMENCLATURE SUBHEAD

Other Procurement, Navy AEGIS SUPPORT EQUIPMENT  524600/524605 A4L7
CONTRACT DATE OF SPECS DATE

Cost Element/ QTY UNIT LOCATION RFP ISSUE METHOD CONTRACTOR AWARD FIRST AVAILABLE REVISIONS

FISCAL YEAR COST OF PCO DATE & TYPE AND LOCATION DATE DELIVERY NOW AVAILABLE

FISCAL YEAR 2003 (cont)

L7013

CLASS COMMON EQUIPMENT

CCE FOR DDG-51 CLASS 1 LOT 500 SUPSHIP / BATH 10/02 FP BIW - MAINE 12/02 12/03 YES

CCE FOR CG-47 CLASS  1 LOT 500 SUPSHIP / PASC 10/02 FP ISI LITTON - MISS 12/02 12/03 YES

L7022

AADC

AADC CAPABILITY SYSTEMS 4 4865.75 NAVSEA TBD CPFF/CPAF GD-GREENSBORO NC 12/02 06/03 TBD ONGOING

L7023

IBS

IBS SYSTEMS 1 1800 NAVSEA TBD FP 03/03 01/03 YES

FISCAL YEAR 2004
L7003

AEGIS COMPUTER CENTER

COMMERCIAL SYS MOD 1 LOT 951 NSWC DD N/A FP VARIOUS 11/03 02/04 YES

CABLES 1 LOT 200 NSWC DD N/A FP VARIOUS 11/03 02/04 YES

AEGIS SIMULATORS/PERIPHERALS 1 LOT 2000 NSWC DD N/A FP SABTECH Inc., CA. 01/04 09/04 TBD

L7005

SMARTSHIP SYSTEMS

ENGINEERING 1 LOT 1180 NAVSEA N/A WR N/A N/A N/A N/A

LOGISTICS 1 LOT 394 NAVSEA N/A WR N/A N/A N/A N/A

TRAINING 1 LOT 56 NAVSEA N/A WR N/A N/A N/A N/A

WIRELESS ACCESS TECHNOLOGY 1 LOT 3400 NAVSEA N/A WR 3eti 01/04 12/04 TBD

D.    REMARKS
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CLASSIFICATION:   UNCLASSIFIED
BUDGET PROCUREMENT HISTORY AND PLANNING EXHIBIT (P-5A) Weapon System DATE :     FEBRUARY 2004

B.   APPROPRIATION/BUDGET ACTIVITY         C.   P-1 ITEM NOMENCLATURE SUBHEAD

Other Procurement, Navy AEGIS SUPPORT EQUIPMENT  524600/524605 A4L7

CONTRACT DATE OF SPECS DATE

Cost Element/ QTY UNIT LOCATION RFP ISSUE METHOD CONTRACTOR AWARD FIRST AVAILABLE REVISIONS

FISCAL YEAR COST OF PCO DATE & TYPE AND LOCATION DATE DELIVERY NOW AVAILABLE

FISCAL YEAR 2004 (cont)
L7006

SCSC

COTS UPGRADES 1 LOT 738 NSWC DD N/A RCP VARIOUS 12/03 6/04 YES

SYSTEMS ENGINEERING 1 LOT 350 NAVSEA N/A RCP LM GES - NEW JERSEY 12/03 6/04 YES

COTS MODERNIZATION & SWITCHING 1 LOT 625 NSWC DD 11/03 RCP LM TDS - MINNESOTA 12/03 6/04 YES

EXCOMM 1 LOT 33 NAWCAD/PAX 11/03 RCP VARIOUS 12/03 6/04 YES

L7007  

ATRC

COTS MODERNIZATION 1 LOT 1780 NSWC DD 11/03 BOA VARIOUS 12/03 7/04 YES

   AND SWITCHING

L7010

AWS ORDALTS

CND/SONAR TEMP CONTROL VALVE 1 LOT 1772 NSWC PHD 11/03 RCP COMPETITIVE AWARD 12/03 6/04 YES

MK 84 FC-72 FLUID REMOVAL O/A 1 LOT 1100 NSWC PHD 11/03 RCP COMPETITIVE AWARD 12/03 6/04 YES

B600 PRINTER REPLACEMENT O/A 30 10 LOCKHEED 12/03 BOA LM GES - NEW JERSEY 12/03 6/04 YES

Q-70 ORDALTS 1 LOT 2489 NAVSEA 01/04 BOA LM TDS - MINNESOTA 12/03 6/04 YES

L7011

AWS SHIPALTS

NGPs - REPLACE OL-267/RD-358 16 200 NAVSEA 12/03 BOA LM TDS - MINNESOTA 12/03 7/04 YES

UYH-16/3 REPLACEMENT UNITS 30 300 NAVSEA 12/03 BOA LM TDS - MINNESOTA 01/04 11/04 YES

UYK-43 CARDS 300 10 NAVSEA 01/04 BOA LM TDS - MINNESOTA 01/04 9/04 YES

DDG BACKFIT EQUIPMENT 1 12649 NAVSEA 01/04 BOA VARIOUS 01/04 9/04 YES

CIWS-1B MODS 2 5500 NAVSEA 01/04 BOA VARIOUS 01/04 6/04 YES

CIWS-1B WALLOPS UPGRADE 1 1200 NAVSEA 09/03 FFP RAYTHEON 01/04 9/04 YES

D.    REMARKS
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CLASSIFICATION:   UNCLASSIFIED
BUDGET PROCUREMENT HISTORY AND PLANNING EXHIBIT (P-5A) Weapon System DATE :     FEBRUARY 2004

B.   APPROPRIATION/BUDGET ACTIVITY         C.   P-1 ITEM NOMENCLATURE SUBHEAD

Other Procurement, Navy AEGIS SUPPORT EQUIPMENT  524600/524605 A4L7

CONTRACT DATE OF SPECS DATE

Cost Element/ QTY UNIT LOCATION RFP ISSUE METHOD CONTRACTOR AWARD FIRST AVAILABLE REVISIONS

FISCAL YEAR COST OF PCO DATE & TYPE AND LOCATION DATE DELIVERY NOW AVAILABLE

FISCAL YEAR 2004 (cont)
L7013

CLASS COMMON EQUIPMENT

CCE FOR DDG-51 CLASS 1 LOT 1000 SUPSHIP / BATH 08/03 FP BIW - MAINE 1/04 6/04 YES

CCE FOR CG-47 CLASS  1 LOT 1000 SUPSHIP / PASC 08/03 FP ISI LITTON - MISS 1/04 6/04 YES

L7023

IBS

IBS SYSTEMS 1 LOT 4200 NAVSEA TBD FP SPERRY MARINE - 01/04 12/04 TBD

CHARLOTTSVILLE, VA

L7070

COMBAT SUPPORT SHIPALTS

COMBAT SUPPORT SHIPALTS 1 LOT 13468 VARIOUS 10/03 FP VARIOUS 1/04 01/05 YES

FISCAL YEAR 2005
L7003

AEGIS COMPUTER CENTER

COMMERCIAL SYS MOD 1 LOT 975 NSWC DD N/A FP VARIOUS 11/04 02/05 YES

CABLES 1 LOT 200 NSWC DD N/A FP VARIOUS 11/04 02/05 YES

L7006

SCSC

COTS UPGRADES 1 LOT 872 NSWC DD N/A RCP VARIOUS 11/04 3/05 YES

EQUIPMENT ACTIVATION 1 LOT 758 NAVSEA N/A RCP LM GES - NEW JERSEY 11/04 3/05 YES

COTS MODERNIZATION & SWITCHING 1 LOT 625 NSWC DD 08/01 RCP LM TDS - MINNESOTA 11/04 3/05 YES

EXCOMM 1 LOT 33 NAWCAD/PAX 08/01 RCP VARIOUS 11/04 3/05 YES

D.    REMARKS
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CLASSIFICATION:   UNCLASSIFIED
BUDGET PROCUREMENT HISTORY AND PLANNING EXHIBIT (P-5A) Weapon System DATE :    FEBRUARY 2004

B.   APPROPRIATION/BUDGET ACTIVITY         C.   P-1 ITEM NOMENCLATURE SUBHEAD

Other Procurement, Navy AEGIS SUPPORT EQUIPMENT  524600/524605 A4L7

CONTRACT DATE OF SPECS DATE

Cost Element/ QTY UNIT LOCATION RFP ISSUE METHOD CONTRACTOR AWARD FIRST AVAILABLE REVISIONS

FISCAL YEAR COST OF PCO DATE & TYPE AND LOCATION DATE DELIVERY NOW AVAILABLE

FISCAL YEAR 2005 (CONT)
L7007  

ATRC

COTS MODERNIZATION 1 LOT 1816 NSWC DD 09/01 BOA VARIOUS 11/04 6/05 YES

   AND SWITCHING

L7010

AWS ORDALTS

CND/SONAR TEMP CONTROL VALVE 1 LOT 1772 NSWC PHD 11/04 RCP COMPETITIVE AWARD 11/04 6/05 YES

MK 84 FC-72 FLUID REMOVAL O/A 1 LOT 1100 NSWC PHD 11/04 RCP COMPETITIVE AWARD 11/04 6/05 YES

B600 PRINTER REPLACEMENT O/A 30 10 LOCKHEED 12/04 BOA LM GES - NEW JERSEY 11/04 6/05 YES

Q-70 ORDALTS 1 LOT 3492 NAVSEA 01/05 BOA LM TDS - MINNESOTA 11/04 6/05 YES

L7011

AWS SHIPALTS

DDG SUPPORTABILITY MODS 1 LOT 9690 NAVSEA 12/04 BOA LM TDS - MINNESOTA 01/05 11/05 YES

UYK-43 CARDS 200 10 NAVSEA 01/05 BOA LM TDS - MINNESOTA 01/05 9/05 YES

CIWS-1B MODS 1 5500 NAVSEA 01/05 BOA VARIOUS 01/05 9/05 YES

L7013

CLASS COMMON EQUIPMENT

CCE FOR DDG-51 CLASS 1 LOT 1000 SUPSHIP / BATH 08/04 FP BIW - MAINE 1/05 6/05 YES

CCE FOR CG-47 CLASS  1 LOT 1000 SUPSHIP / PASC 08/04 FP ISI LITTON - MISS 1/05 6/05 YES

D.    REMARKS
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CLASSIFICATION:   UNCLASSIFIED
BUDGET PROCUREMENT HISTORY AND PLANNING EXHIBIT (P-5A) Weapon System DATE :   FEBRUARY 2004

B.   APPROPRIATION/BUDGET ACTIVITY         C.   P-1 ITEM NOMENCLATURE SUBHEAD

Other Procurement, Navy AEGIS SUPPORT EQUIPMENT  524600/524605 A4L7

CONTRACT DATE OF SPECS DATE

Cost Element/ QTY UNIT LOCATION RFP ISSUE METHOD CONTRACTOR AWARD FIRST AVAILABLE REVISIONS

FISCAL YEAR COST OF PCO DATE & TYPE AND LOCATION DATE DELIVERY NOW AVAILABLE

FISCAL YEAR 2005 (cont)
L7070

COMBAT SUPPORT SHIPALTS

COMBAT SUPPORT SHIPALTS 1 LOT 10200 VARIOUS 10/04 FP VARIOUS 1/05 02/06 YES

D.    REMARKS
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CLASSIFICATION:   UNCLASSIFIED
P3A INDIVIDUAL MODIFICATION

MODELS OF SYSTEM AFFECTED: AEGIS WEAPONS SYSTEMS    TYPE MODIFICATION: DEPOT SPECIAL TOOLING MODIFICATION TITLE: L7001

DESCRIPTION/JUSTIFICATION:

DEVELOPMENT STATUS/MAJOR DEVELOPMENT MILESTONES:

FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 FY 2008 TC TOTAL

QTY $ QTY $ QTY $ QTY $ QTY $ QTY $ QTY $ QTY $ QTY $ QTY $ QTY $

FINANCIAL PLAN (IN MILLIONS)

 

RDT&E

PROCUREMENT  

  INSTALLATION KITS

  INSTALLATION KITS - UNIT COST

  INSTALLATION KITS NONRECURRING

  EQUIPMENT VAR 7.7 VAR 1.6 VAR 0.9 VAR 0.9 VAR 0.8 VAR 0.8 VAR 0.8 VAR 0.8 VAR VAR TBD VAR 14.3

  EQUIPMENT NONRECURRING

  ENGINEERING CHANGE ORDERS

  DATA

  TRAINING EQUIPMENT

  SUPPORT EQUIPMENT

  OTHER

  OTHER

  OTHER

  INTERIM CONTRACTOR SUPPORT

  INSTALL COST

  TOTAL PROGRAM COST 7.7 1.6 0.9 0.9 0.8 0.8 0.8 0.8  TBD 14.3
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PRIOR YR FY 2009 FY 2010

Depot Special Tooling and Test Equipment are required to support AEGIS Weapons Systems (AWS) upgrades to SPY, C&D, WCS, FCS, ADS, ORTS, and ACTS elements.
This special support equipment is required to maintain, troubleshoot, and operate the combat system equipment.   If this special equipment is not provided, the combat system will fall into 
disrepair and will not be able to support its mission.



CLASSIFICATION:   UNCLASSIFIED
P3A INDIVIDUAL MODIFICATION

MODELS OF SYSTEM AFFECTED: AWS TYPE MODIFICATION: AEGIS COMPUTER CENTER MODIFICATION TITLE: L7003

DESCRIPTION/JUSTIFICATION:
The AEGIS Computer Center (ACC) requires OPN equipment upgrades in order to maintain testing capabilities for backfit computer program baselines.

DEVELOPMENT STATUS/MAJOR DEVELOPMENT MILESTONES:

PRIOR YR FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 FY 2008 TC TOTAL

QTY $ QTY $ QTY $ QTY $ QTY $ QTY $ QTY $ QTY $ QTY $ QTY $ QTY $

FINANCIAL PLAN (IN MILLIONS)

 

RDT&E

PROCUREMENT  

  INSTALLATION KITS

  INSTALLATION KITS - UNIT COST

  INSTALLATION KITS NONRECURRING

  EQUIPMENT VAR 7.5 VAR 5.4 VAR 3.1 VAR 1.2 VAR 2.4 VAR 2.5 VAR 2.5 VAR 2.5 VAR TBD VAR 27.1

  EQUIPMENT NONRECURRING

  ENGINEERING CHANGE ORDERS

  DATA

  TRAINING EQUIPMENT

  SUPPORT EQUIPMENT

  OTHER

  OTHER

  OTHER

  INTERIM CONTRACTOR SUPPORT

  INSTALL COST

  TOTAL PROGRAM COST 7.5 5.4 3.1 1.2 2.4 2.5 2.5 2.5  TBD 27.1
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CLASSIFICATION:   UNCLASSIFIED
P3A INDIVIDUAL MODIFICATION

MODELS OF SYSTEM AFFECTED: AWS TYPE MODIFICATION: SMARTSHIP MODIFICATION TITLE: L7005

DESCRIPTION/JUSTIFICATION:
 Funds will be used to backfit labor saving Smartship enabling technologies on CG class ships.
Includes 3.4M added in the Support Equipment row and FY04 column for All-In-One Wireless Access points

DEVELOPMENT STATUS/MAJOR DEVELOPMENT MILESTONES:

PRIOR YR FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 FY 2008 TC TOTAL
QTY $ QTY $ QTY $ QTY $ QTY $ QTY $ QTY $ QTY $ QTY $ QTY $ QTY $

FINANCIAL PLAN (IN MILLIONS)

RDT&E

PROCUREMENT

  INSTALLATION KITS

  INSTALLATION KITS - UNIT COST

  INSTALLATION KITS NONRECURRING

  EQUIPMENT 7 49.6 1 5.2 3 19.2 1 6.4 2 12.8 58 TBD 72 93.2

  EQUIPMENT NONRECURRING 10.0 10.0

TEST EQUIPMENT 2.3 2.3

  TRAINING EQUIPMENT 6.6 6.6

  SHOCK TRAILS & RETROFIT 3.2 3.2

SUPPORT EQUIPMENT 1.1 3.4 4.5

  ENGINEERING 22.9 6.2 1.1 6.9 1.0 5.7 1.7 TBD 45.5

  LOGISTICS 3.8 0.3 0.4 2.2 0.4 2.4 0.3 TBD 9.8

  TRAINING 2.1 0.9 0.1 0.6 0.1 0.7 0.1 TBD 4.6

ENGINEERING CHANGE PROPOSALS 3.6 3.6

  INSTALL COST 5 12.7 2 5.7 1 5.4 2 11.6 1 5.8 1 5.8 2 11.6 TBD

  TOTAL PROGRAM COST 117.9 18.3 10.40 0.0 40.5 13.7 27.4 13.7 58 TBD 72 241.9
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CLASSIFICATION:   UNCLASSIFIED
P3A (Continued) INDIVIDUAL MODIFICATION (Continued)

MODELS OF SYSTEMS AFFECTED: AWS MODIFICATION TITLE: SMARTSHIP L7005

INSTALLATION INFORMATION:

METHOD OF IMPLEMENTATION:

ADMINISTRATIVE LEADTIME:12 Months PRODUCTION LEADTIME: 12 months

CONTRACT DATES: FY 2000: FY 2001: FY 2002:

DELIVERY DATE: FY 2000: N/A FY 2001: N/A FY 2002:

($ in Millions)
Cost:

*
  PRIOR YEARS

  FY 2001 EQUIPMENT

  FY 2002 EQUIPMENT

  FY 2003 EQUIPMENT

  FY 2004 EQUIPMENT

  FY 2005 EQUIPMENT

  FY 2006 EQUIPMENT

  FY 2007 EQUIPMENT

  FY 2008 EQUIPMENT

  FY 2009 EQUIPMENT

  TO COMPLETE

INSTALLATION SCHEDULE:

Prior Year FY 2002 FY 2003 FY 2005 FY 2006 FY 2007 FY 2008 FY 2009 Total Qty Total Cost

1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4

IN var var var var var var var var var var var var var var var var var var var var var var var var var var var var var var var var var var var var

OUT var var var var var var var var var var var var var var var var var var var var var var var var var var var var var var var var var var var var

* Funding for FY99 and prior installations budgeted in equipment procurement line.  Funding transferred to installation line for FY01 and outyears.

P-3A
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Qty $
Prior Years

7.34

1 5.4

FY 2003
Qty $

2 5.7

FY 2004 FY 2005
Qty $ Qty $

1 5.4

FY 2004

N/A N/A November 2001

March 2002

FY 2006 FY 2007 FY 2008 FY 2009
Qty $ Qty $ Qty $ Qty $

2 11.6

1 5.8

1 5.8

2 11.6

Total
Qty $ Qty $ Qty $

FY 2010 To Complete

4 7.3

0 0

0 0

3 11.1

1 5.4

0 0

1 5.8

2 11.6

1 5.8

2 11.6

58 TBD 72 58.6



CLASSIFICATION:   UNCLASSIFIED
P3A

MODELS OF SYSTEM AFFECTED: TYPE MODIFICATION: SURFACE COMBAT SYSTEMS CENTER                   MODIFICATION TITLE:L7006

DESCRIPTION/JUSTIFICATION:
The Surface Combat Systems Center (SCSC) at Wallops Island, VA requires OPN equipment upgrades in order to maintain testing and training capabilities for the Fleet.

DEVELOPMENT STATUS/MAJOR DEVELOPMENT MILESTONES:

PRIOR FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 TC TOTAL
QTY $ QTY $ QTY $ QTY $ QTY $ QTY $ QTY $ QTY $ QTY $ QTY $ QTY $

FINANCIAL PLAN (IN MILLIONS)

 

RDT&E

PROCUREMENT  

  INSTALLATION KITS

  INSTALLATION KITS - UNIT COST

  INSTALLATION KITS NONRECURRING

  EQUIPMENT VAR 6.8 VAR 4.2 VAR 1.7 VAR 2.3 VAR 2.9 VAR 2.9 VAR 2.9 VAR 2.9 VAR TBD VAR 26.6

  EQUIPMENT NONRECURRING

  ENGINEERING CHANGE ORDERS

  DATA

  TRAINING EQUIPMENT

  SUPPORT EQUIPMENT

  OTHER

  OTHER

  OTHER

  INTERIM CONTRACTOR SUPPORT

  INSTALL COST

  TOTAL PROGRAM COST 6.8 4.2 1.7 2.3 2.9 2.9 2.9 2.9  TBD 26.6
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CLASSIFICATION:   UNCLASSIFIED
P3A

MODELS OF SYSTEM AFFECTED: TYPE MODIFICATION:AEGIS TRAINING & READINESS CENTER        MODIFICATION TITLE: L7007

DESCRIPTION/JUSTIFICATION:
This program provides for the upgrade of the equipment at the AEGIS Training and Readiness center so that the site can maintain training capabilities for the Fleet.

DEVELOPMENT STATUS/MAJOR DEVELOPMENT MILESTONES:

PRIOR FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 TC TOTAL
QTY $ QTY $ QTY $ QTY $ QTY $ QTY $ QTY $ QTY $ QTY $ QTY $ QTY $

FINANCIAL PLAN (IN MILLIONS)

 

RDT&E

PROCUREMENT  

  INSTALLATION KITS

  INSTALLATION KITS - UNIT COST

  INSTALLATION KITS NONRECURRING

  EQUIPMENT VAR 5.9 VAR 2.0 VAR 1.8 VAR 1.8 VAR 1.5 VAR 1.5 VAR 2.5 VAR 2.5 VAR TBD VAR 19.5

  EQUIPMENT NONRECURRING

  ENGINEERING CHANGE ORDERS

  DATA

  TRAINING EQUIPMENT

  SUPPORT EQUIPMENT

  OTHER

  OTHER

  OTHER

  INTERIM CONTRACTOR SUPPORT

  INSTALL COST

  TOTAL PROGRAM COST 5.9 2.0 1.8 1.8 1.5 1.5 2.5 2.5  TBD 19.5
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FY 2008 FY 2009 FY 2010



CLASSIFICATION:   UNCLASSIFIED
P3A

MODELS OF SYSTEM AFFECTED: TYPE MODIFICATION: AWS ORDALTS MODIFICATION TITLE: L7010

DESCRIPTION/JUSTIFICATION:
This program provides for procurement and installation of safety, required fielding, and operability modifications to core AEGIS Weapon System (AWS) elements.
These requirements continue through the life of the ships.

DEVELOPMENT STATUS/MAJOR DEVELOPMENT MILESTONES:

PRIOR FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 TC TOTAL
QTY $ QTY $ QTY $ QTY $ QTY $ QTY $ QTY $ QTY $ QTY $ QTY $ QTY $

FINANCIAL PLAN (IN MILLIONS)

RDT&E

PROCUREMENT

  INSTALLATION KITS

  INSTALLATION KITS - UNIT COST

  INSTALLATION KITS NONRECURRING

  EQUIPMENT VAR 42.8 VAR 8.2 VAR 5.7 VAR 6.7 VAR 7.8 VAR 8.1 VAR 10.0 VAR 10.0 VAR TBD VAR 99.3

  EQUIPMENT NONRECURRING

  ENGINEERING CHANGE ORDERS

  DATA

  TRAINING EQUIPMENT

  SUPPORT EQUIPMENT

  OTHER

  OTHER

  OTHER

  INTERIM CONTRACTOR SUPPORT

  INSTALL COST 20.4 3.5 3.8 3.1 2.1 2.2 2.6 3.1 TBD 40.8

  TOTAL PROGRAM COST 63.2 11.7 9.5 9.8 9.9 10.3 12.6 13.1  TBD 140.1
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CLASSIFICATION:   UNCLASSIFIED
P3A (Continued) INDIVIDUAL MODIFICATION (Continued)

MODELS OF SYSTEMS AFFECTED: AWS MODIFICATION TITLE: ORDNANCE ALTERATIONS L7010

INSTALLATION INFORMATION:

METHOD OF IMPLEMENTATION: AIT (PHD)

ADMINISTRATIVE LEADTIME:12 Months PRODUCTION LEADTIME: 12 months

CONTRACT DATES: FY 2001: FY 2002: FY 2003:

DELIVERY DATE: FY 2001: April 01 FY 2002: April 02 FY 2003:

($ in Millions)
Cost:

  PRIOR YEARS

  FY 2001 EQUIPMENT

  FY 2002 EQUIPMENT

  FY 2003 EQUIPMENT

  FY 2004 EQUIPMENT

  FY 2005 EQUIPMENT

  FY 2006 EQUIPMENT

  FY 2007 EQUIPMENT

  FY 2008 EQUIPMENT

  FY 2009 EQUIPMENT

  TO COMPLETE

INSTALLATION SCHEDULE:

Prior Year FY 2002 FY 2003 FY 2005 FY 2006 FY 2007 FY 2008 FY 2009 Total Qty Total Cost

1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4

IN var var var var var var var var var var var var var var var var var var var var var var var var var var var var var var var var var var var var

OUT var var var var var var var var var var var var var var var var var var var var var var var var var var var var var var var var var var var var

P-3A
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VAR TBDVAR TBD

VAR 0

VAR 2.2

VAR 2.6

VAR 3.1

VAR 2.1

VAR 3.5

VAR 3.8

VAR 3.1

VAR 16.2

VAR 4.2

FY 2010 To Complete Total
Qty $ Qty $ Qty $

VAR 3.1

VAR 2.6

VAR 2.2

VAR 2.1

Qty $ Qty $Qty $ Qty $
FY 2006 FY 2007 FY 2008 FY 2009

FY 2004

December 00 November 01 December 02

April 03

VAR 3.1

VAR 3.8

FY 2004 FY 2005
Qty $ Qty $

VAR 3.5

FY 2003
Qty $

VAR 4.2

Qty $
Prior Years

16.2



CLASSIFICATION:   UNCLASSIFIED
P3A

MODELS OF SYSTEM AFFECTED: TYPE MODIFICATION: AWS SHIPALTS MODIFICATION TITLE: L7011

DESCRIPTION/JUSTIFICATION:
This program provides for procurement of material required to support installation of safety, fielding, and operability modifications.  These requirements continue through the life of the ships.   
These SHIPALTS vary in scope and will be installed primarily by Alteration Installation Teams and in Public or Private Shipyards.

DEVELOPMENT STATUS/MAJOR DEVELOPMENT MILESTONES:

PRIOR FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 TC TOTAL
QTY $ QTY $ QTY $ QTY $ QTY $ QTY $ QTY $ QTY $ QTY $ QTY $ QTY $

FINANCIAL PLAN (IN MILLIONS)

RDT&E

PROCUREMENT

  INSTALLATION KITS

  INSTALLATION KITS - UNIT COST

  INSTALLATION KITS NONRECURRING

  EQUIPMENT VAR 60.5 VAR 67.1 VAR 40.0 VAR 17.2 VAR 27.8 VAR 30.2 VAR 34.1 VAR 39.2 VAR TBD VAR 316.1

  EQUIPMENT NONRECURRING

  ENGINEERING CHANGE ORDERS

  DATA

  TRAINING EQUIPMENT

  SUPPORT EQUIPMENT

  OTHER

  OTHER

  OTHER

  INTERIM CONTRACTOR SUPPORT

  INSTALL COST 29.9 6.3 9.1 10.2 7.2 5.2 5.6 4.9 TBD 78.4

  TOTAL PROGRAM COST 90.4 73.4 49.1 27.4 35.0 35.4 39.7 44.1 TBD 394.5
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CLASSIFICATION:   UNCLASSIFIED
P3A (Continued) INDIVIDUAL MODIFICATION (Continued)

MODELS OF SYSTEMS AFFECTED: AWS MODIFICATION TITLE: AWS SHIP ALTERATIONS L7011

INSTALLATION INFORMATION:

METHOD OF IMPLEMENTATION: Public & Private Shipyard Availabilities; AIT

ADMINISTRATIVE LEADTIME: PRODUCTION LEADTIME: 12 months

CONTRACT DATES: FY 2000: FY 2001: FY 2002:

DELIVERY DATE: FY 2000: June 01 FY 2001: March 02 FY 2002:

($ in Millions)
Cost:

  PRIOR YEARS

  FY 2001 EQUIPMENT

  FY 2002 EQUIPMENT

  FY 2003 EQUIPMENT

  FY 2004 EQUIPMENT

  FY 2005 EQUIPMENT

  FY 2006 EQUIPMENT

  FY 2007 EQUIPMENT

  FY 2008 EQUIPMENT

  FY 2009 EQUIPMENT

  TO COMPLETE

INSTALLATION SCHEDULE:

Prior Year FY 2002 FY 2003 FY 2005 FY 2006 FY 2007 FY 2008 FY 2009 Total Qty Total Cost

1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4

IN var var var var var var var var var var var var var var var var var var var var var var var var var var var var var var var var var var var var

OUT var var var var var var var var var var var var var var var var var var var var var var var var var var var var var var var var var var var var

P-3A
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Qty

VAR

$
Prior Years

26.2

VAR 3.7

FY 2003
Qty $

VAR 6.3

FY 2004 FY 2005
Qty $ Qty $

VAR 9.1

VAR 10.2

FY 2004

July 00 November 00 December 01

January 03

FY 2006 FY 2007 FY 2008 FY 2009
Qty $ Qty $ Qty $ Qty $

VAR 7.2

VAR 5.2

VAR 5.6

VAR 4.8

Total
Qty $ Qty $ Qty $

FY 2010 To Complete

VAR 26.2

VAR 3.7

VAR 10.2

VAR 6.3

VAR 9.1

VAR 7.2

VAR 4.8

VAR 5.2

VAR 5.6

VAR 0

VAR TBD VAR TBD



CLASSIFICATION:   UNCLASSIFIED
P3A

MODELS OF SYSTEM AFFECTED: TYPE MODIFICATION: CLASS COMMON EQUIPMENT MODIFICATION TITLE:L7013

DESCRIPTION/JUSTIFICATION:
CLASS Common Equipment is battle spare HM&E equipment that is procured and stored at the shipyards in Pascagoula, MS and Bath, ME.  
This equipment is typically long lead items that the CG-47 and DDG-51 Ship Classes will each need on short notice in order to remain mission capable.

DEVELOPMENT STATUS/MAJOR DEVELOPMENT MILESTONES:

PRIOR FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 TC TOTAL
QTY $ QTY $ QTY $ QTY $ QTY $ QTY $ QTY $ QTY $ QTY $ QTY $ QTY $

FINANCIAL PLAN (IN MILLIONS)

 

RDT&E

PROCUREMENT  

  INSTALLATION KITS

  INSTALLATION KITS - UNIT COST

  INSTALLATION KITS NONRECURRING

  EQUIPMENT VAR 4.6 VAR 1.0 VAR 2.0 VAR 2.0 VAR 1.2 VAR 1.2 VAR 1.1 VAR 1.1 VAR TBD VAR 14.2

  EQUIPMENT NONRECURRING

  ENGINEERING CHANGE ORDERS

  DATA

  TRAINING EQUIPMENT

  SUPPORT EQUIPMENT

  OTHER

  OTHER

  OTHER

  INTERIM CONTRACTOR SUPPORT

  INSTALL COST

  TOTAL PROGRAM COST 4.6 1.0 2.0 2.0 1.2 1.2 1.1 1.1  TBD 14.2
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CLASSIFICATION:   UNCLASSIFIED
P3A

MODELS OF SYSTEM AFFECTED: TYPE MODIFICATION:FIELD ACT'Y. INTEG. COMMON EQUIP MODIFICATION TITLE: L7016

DESCRIPTION/JUSTIFICATION:
Field Activity Integrated equipment is required in order for the program office to maintain communications with field activities and Naval Shipyards.  
This communications equipment is necessary to keep CG-47 and DDG-51 events coordinated, and keeping travel expenses down.

DEVELOPMENT STATUS/MAJOR DEVELOPMENT MILESTONES:

PRIOR FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 TC TOTAL
QTY $ QTY $ QTY $ QTY $ QTY $ QTY $ QTY $ QTY $ QTY $ QTY $ QTY $

FINANCIAL PLAN (IN MILLIONS)

 

RDT&E

PROCUREMENT  

  INSTALLATION KITS

  INSTALLATION KITS - UNIT COST

  INSTALLATION KITS NONRECURRING

  EQUIPMENT VAR 1.4 VAR 0.4 VAR 0.4 VAR 0.0 VAR 0.0 VAR 0.0 VAR 0.0 VAR 0.0 VAR TBD VAR 2.2

  EQUIPMENT NONRECURRING

  ENGINEERING CHANGE ORDERS

  DATA

  TRAINING EQUIPMENT

  SUPPORT EQUIPMENT

  OTHER

  OTHER

  OTHER

  INTERIM CONTRACTOR SUPPORT

  INSTALL COST

  TOTAL PROGRAM COST 1.4 0.4 0.4 0.0 0.0 0.0 0.0 0.0  TBD VAR 2.2
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CLASSIFICATION:   UNCLASSIFIED
P3A

MODELS OF SYSTEM AFFECTED: TYPE MODIFICATION: AADC MODIFICATION TITLE:L7022

DESCRIPTION/JUSTIFICATION:
Funds will be used to procure and install AADC Capability Systems.

DEVELOPMENT STATUS/MAJOR DEVELOPMENT MILESTONES:

PRIOR FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 TC TOTAL
QTY $ QTY $ QTY $ QTY $ QTY $ QTY $ QTY $ QTY $ QTY $ QTY $ QTY $

FINANCIAL PLAN (IN MILLIONS)

RDT&E

PROCUREMENT

  INSTALLATION KITS

  INSTALLATION KITS - UNIT COST

  INSTALLATION KITS NONRECURRING

  EQUIPMENT 0 4 19.5 VAR TBD 4 19.5

  EQUIPMENT NONRECURRING

  ENGINEERING CHANGE ORDERS

  DATA

  TRAINING EQUIPMENT

  SUPPORT EQUIPMENT

OTHER  (LAND-BASED SITE) 18.1

  OTHER

  OTHER

  INTERIM CONTRACTOR SUPPORT

  INSTALL COST 0 4 12.9 TBD 4 12.9

  TOTAL PROGRAM COST 0 0.0 32.4 0.0 TBD 4 32.4
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CLASSIFICATION:   UNCLASSIFIED
P3A (Continued) INDIVIDUAL MODIFICATION (Continued)

MODELS OF SYSTEMS AFFECTED: AWS MODIFICATION TITLE: AADC L7022

INSTALLATION INFORMATION:

METHOD OF IMPLEMENTATION:Public & Private Shipyard Availabilities; AIT

ADMINISTRATIVE LEADTIME: PRODUCTION LEADTIME: 6 to 9 months

CONTRACT DATES: FY 2000: FY 2001: FY 2002:

DELIVERY DATE: FY 2000: FY 2001: FY 2002:

($ in Millions)
Cost:

  PRIOR YEARS

  FY 2001 EQUIPMENT

  FY 2002 EQUIPMENT

  FY 2003 EQUIPMENT

  FY 2004 EQUIPMENT

  FY 2005 EQUIPMENT

  FY 2006 EQUIPMENT

  FY 2007 EQUIPMENT

  FY 2008 EQUIPMENT

  FY 2009 EQUIPMENT

  TO COMPLETE

INSTALLATION SCHEDULE:

Prior Year FY 2002 FY 2003 FY 2005 FY 2006 FY 2007 FY 2008 FY 2009 Total Qty Total Cost

1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4

IN var var var var var var var var var var var var var var var var var var var var var var var var var var var var var var var var var var var var

OUT var var var var var var var var var var var var var var var var var var var var var var var var var var var var var var var var var var var var

P-3A
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N/AN/A

TBD

0 0.0

TBD

0 0.0

0 0.0

0 0.0

0 0.0

0 0.0

4 23.4

0 0.0

0 0.0

0 0.0

FY 2010 To Complete Total
Qty $ Qty $ Qty $Qty $ Qty $Qty $ Qty $

FY 2006 FY 2007 FY 2008 FY 2009

FY 2004

N/A N/A N/A

N/A

FY 2004 FY 2005
Qty $ Qty $

4 12.9

FY 2003
Qty $Qty $

Prior Years



CLASSIFICATION:   UNCLASSIFIED
P3A

MODELS OF SYSTEM AFFECTED: TYPE MODIFICATION: IBS MODIFICATION TITLE: L7023

DESCRIPTION/JUSTIFICATION:
Funds will be used to backfit IBS on AEGIS class ships.

DEVELOPMENT STATUS/MAJOR DEVELOPMENT MILESTONES:

PRIOR FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 TC TOTAL
QTY $ QTY $ QTY $ QTY $ QTY $ QTY $ QTY $ QTY $ QTY $ QTY $ QTY $

FINANCIAL PLAN (IN MILLIONS)

RDT&E

PROCUREMENT

  INSTALLATION KITS

  INSTALLATION KITS - UNIT COST

  INSTALLATION KITS NONRECURRING

  EQUIPMENT/INSTALLATION 0 1 1.8 6 4.2 TBD 7 6.0

  EQUIPMENT NONRECURRING 0.0

TEST EQUIPMENT 0.0

  TRAINING EQUIPMENT 0.0

  SUPPORT EQUIPMENT 0.0

  ENGINEERING TBD 0.0

  LOGISTICS TBD 0.0

  TRAINING TBD 0.0

ENGINEERING CHANGE PROPOSALS 0.0

  INSTALL COST TBD 0.0

  TOTAL PROGRAM COST 0 0.0 1 1.8 6 4.2 0 0.0 0 0.0 0 0.0 0 0.0 0 0.0 0 0.0 0 TBD 7 6.0
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CLASSIFICATION:   UNCLASSIFIED
P3A

MODELS OF SYSTEM AFFECTED: TYPE MODIFICATION:COMBAT SUPPORT SHIPALT MODIFICATION TITLE: L7070

DESCRIPTION/JUSTIFICATION:
Funds will be used to procure and install non-combat systems related ShipAlts

DEVELOPMENT STATUS/MAJOR DEVELOPMENT MILESTONES:

PRIOR FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 TC TOTAL
QTY $ QTY $ QTY $ QTY $ QTY $ QTY $ QTY $ QTY $ QTY $ QTY  $ QTY $

FINANCIAL PLAN (IN MILLIONS)  

 

RDT&E  

PROCUREMENT  

  INSTALLATION KITS  

  INSTALLATION KITS - UNIT COST

  INSTALLATION KITS NONRECURRING

  EQUIPMENT VAR 13.5 VAR 10.2 VAR 10.8 VAR 11.3 VAR 13.0 VAR 4.8 VAR 63.6

  EQUIPMENT NONRECURRING

  ENGINEERING CHANGE ORDERS

  DATA

  TRAINING EQUIPMENT

  SUPPORT EQUIPMENT

LOGISTICS

TRAINING

SITES EQUIPMENT

  INTERIM CONTRACTOR SUPPORT

  INSTALL COST 2.0 2.0 2.0 2.0 2.0 10.0

  TOTAL PROGRAM COST 0.0 0.0 13.5 12.2 12.8 13.3 15.0 6.8  VAR 73.6
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